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Inter-Office Memorandum

Date

To Erik Voldbaek'

rnpi« ,„ Jim Post/

i
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Ken Rone

r Activity Report
*,,KJ~, Week Ending 4/20/86

i
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^ :

1. Removed final two underground storage tanks from the plant premises.
Mr. Stoll has agreed to have the underground tank removed at the
'Auburn Terminal which will be scheduled for next week1.

2. C-Itoh executives visited for courtesy call .

3. Splice on barge unloading conveyor pulled apart delaying barge unloading
for 17 hours while crews worked continuously to repair. No— i-nf-ormatlon

4. Will hire two college students to! help out during the; summer in the
Building and Grounds A classification. • ' j

5. Changed Blaine target on Type IIIJ from 520-530 to 530-550.
I :

6. Blubber Bay work continues on schedule. Delays caused by Steel
fabricator will be made up with overtime and the steel sub will be
backcharged. 60% of concrete is Hn place. Six truckloads of conveyor
components have been delivered to' Powell River. Conveyor contractor
is eleven days late on his contract and not expected ;to finish for
four more days.

7. No accidents. Visitors: Mr. We

M\
KJR:lmb

Is, Mr. DeLeenheer a:nd Mr. Pond.
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